Page 1 State of Maryland Month: March

Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS $127,875.00 - Federal Funds 003/CA Date and Agenda Item

Item 1-C-MOD $24,505,368.00 2018 09/05/18; Item 2-C
$42,625 - 105/MCCBL 2015

Using Agency Contractor Name, City State Contract Identifier & Project Title
M-900-160-004 - Construction of Freedom
Department of the Military Towson Mechanical, Inc. Readiness Center

Freedom Readiness Center Parkville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order modifies the contract to include a Unit Price for Portland Cement Soil Treatment. The contractor shall provide all labor, material
and equipment to properly treat 500 tons of soil with Portland Cement at the agreed upon price of $341.00 per ton.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

March 5, 2019;

Item 10-011 $170,500.00 0.70% 0.71% $24,679,758.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 2-A/E-MOD | N/A N/A $1,013,021.00 004/CA 2017 01/03/18; Item 2-AE

Using Agency Contractor Name, City State Contract Identifier & Project Title

VC-001-170-002 - Expansion of Burial Capacity,
Department of Veterans Affairs Whitney Bailey Cox & Magnani, LLC Phase 111 and Infrastructure Improvements
Cheltenham Veterans Cemetery Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide for additional engineering services to design repairs to existing irrigation as requested by MDVA.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

March 12, 2019;

Item 11-002 $27,830.00 2.75% 2.75% $1,040,851.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $85,570,000.00 MCCBL 2017/111 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, materials and equipment necessary to install an additional sprinkler system on the first floor.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 72. Original Contract Mods to Original Contract

March 12, 2019;

Item 11-005 $27,586.00 0.03% 9.63% $93,808,108.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: March
Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $132,915.91 HO00 19 77051 01 1498 10/17/18; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-688-190-001 - Emergency Water Intrusion
Department of General Services Contracting Specialists, Inc. Repairs

Court of Appeals Building College Park, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide cost of the Unit Price #1 at the west Elevation of the building for the replacement of the exterior fagade sealant joints
between two columns approx. twenty-one feet wide and sixty feet high.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

March 12, 2019;
Item 11-012 $47,052.95 35.40% 63.72% $217,611.22

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD $8,090.00 HO00 19 77051 01 1498 03/17/18; Appendix A3

Using Agency Contractor Name, City State Contract Identifier & Project Title
H-453-181-103 - Industrial Hygiene Services for
Maryland Department of Health Green Street Environmental Emergency Mold Remediation

Deer’s Head Hospital Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide all labor, material, equipment, insurance, etc. as needed for project oversight, coordination, consulting, compliance
monitoring, clearance inspections and testing, and reporting for additional mold remediation in Deer’s Head Hospital Center from March 1 - April
30,2019.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 9. Original Contract Mods to Original Contract

March 12, 2019;

Item 11-019 $46,554.78 575.46% 5,635.94% $464,037.91

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-M-MOD $274,359.00 HO00 19 33541 0813 12/16/15; Item 1-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B6400242 - Janitorial Service
Department of Human Services RGFCC dba Environkleen
Edward F. Borgerding District Court/Multi Fort Washington, MD

Service Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will extend the original contract by an additional six months in order to award a long term contract.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

March 12, 2019;

Item 11-S-001 $42,942.00 15.65% 31.3% $360,243.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Month: March
Year: 2019

State of Maryland

Egocuren&ent A%Iela)lft Act1v1téf Report .

orting ment of General Services

gCency.

Method | # Bids Original Contract Amount Fund Source BPW Award Approval

Date and Agenda Item
01/23/19; Appendix Al

Item & Category
DGS
Item 7-C-MOD

$37,848.00 HO00 19 77051 01 1498

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-688-191-003 - IH Services for Emergency

Green Street Environmental Mold Remediation

Baltimore, MD

Department of General Services
Court of Appeals Building

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide additional industrial hygienist consulting services, oversight, compliance monitoring, testing, reporting, post remedial
assessment, air sampling for the remediation of additional mold impacted areas of the Court of Appeals Building from March 1, 2019 through April
30, 2019. The contract will be modified by an additional sixty one (61) calendar days, which are non-compensable.

Complete Below - Contract Modifications Onl

Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 1. Original Contract Mods to Original Contract

Modification Date:

March 19, 2019;

Item 12-005 $43,755.00 115.61% 115.61%

$81,603.00

Item & Category Method | # Bids

DGS

Original Contract Amount Fund Source

BPW Award Approval
Date and Agenda Item

Item 8-C-MOD $22,243.00 MCCBL 2018 Item 106 01/02/19; Appendix A4

Using Agency

Contractor Name, City State Contract Identifier & Project Title
BA-450-190-001 - Mold Remediation and
Department of General Services Building Repairs

Attman-Glazer Building

Popowski Brothers, Inc. ta PBI Restorations
Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide the labor, materials, equipment, etc. necessary to remove and replace water stained tiles in office 255, HEPA vacuum,
dampen, dismantle, remove, and dispose cubicles 255 A-F, clean and cover or dispose remaining contents, isolate area from middle reception area
adjacent to AHU 21, and install secondary containment barrier from Suite 286 area to prevent cross contamination. Install 6 HEPA air scrubbers to
establish negative air for containment and 2 HEPA air scrubbers outside containment to prevent cross contamination. Clean carpeting via hot
extraction means. Remove and replace visually contaminated drywall and back side of built-in cabinetry. Remove all flex duct and remove and
replace all ceiling tiles and diffusers. Clean entire ceiling cavity grid and work area, replace filters, spray seal with anti-microbial paint, and prepare
for clearance testing. Replace removed insulation, drywall, cove base, epaint, and final clean after area passes clearance testing.

Complete Below - Contract Modifications Onl

Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 6. Original Contract Mods to Original Contract

Modification Date:

March 19, 2019:

Item 12-006 $63,155.35 283.93% 1,396.10% $332,777.57

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: March
Procugement Agency Activity Report Year: 2019

Reportin ency: Departmént of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-C-MOD N/A N/A $58,056.93 MCCBL 2018 Item 106 03/07/18; Appendix A4
Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building

Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations Repairs
Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide all labor necessary for mold remediation in the 2™ floor west hallway administration, 2" floor central supply, W-226
and 228, 3" floor west, central east, and south hallways, and kitchen back right storage. Includes cleaning salvageable carpet, shifting, covering, and
cleaning contents, maintaining negative air pressure using HEPA filtered air filters for equipment, ceiling tile removal, scraping, and cleaning ceiling
cavities, sealing ceiling cavities with antimicrobial paint, maintaining 15 dehumidifiers, 4 air movers, 8 air scrubbers, and purge cans in KDU and
volunteer services, and maintaining 6 dehumidifiers in the basement.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 27. Original Contract Mods to Original Contract

March 19, 2019;

Item 12-009 $193,818.30 333.84% 7,318.68% $4,307,056.10

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 10-M-MOD N/A N/A $604,658.00 MCCBL 2017 Item 104 11/01/17; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
MA-000-150-001 - Fire Alarm System

Maryland Department of Health Freestate Baltimore Replacement

Thomas B. Finan Center Owings Mills, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is a credit for unit Prices #1 - #3 and unused Unit Prices #5 - #14 that were not required.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 10. Original Contract Mods to Original Contract

March 19, 2019;

Item 12-010 <$38,080.33> <6.30> 47.83% $893,843.26

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 11-C-MOD $999,000.00 PCA/17701 03/28/18; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-021-102-010 - Repairs to the boat ramps.
Department of Natural Resources John H. Norris & Sons, Inc.
Sandy point State Park Crownsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will modify the contract to establish unit prices to be applied to the below items:
25’ Pile remove/replace - 14 @ $1,500.00 = $21,000.00

35’ Pile remove/replace - 10 @ $2,100.00 = $21,100.00

Pile Cap remove/replace - 220 @ $59.00 = $11,000.00

Pile Cap remove/replace - 10 @ $95.00 = $950.00

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

March 26, 2019;

Item 13-012 $54,050.00 5.41% 5.41% $1,053,050.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5 State of Maryland Month: March

Procurement Agenc Activity Report Year: 2019
Reporting Agency: Departmént of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 12-C-MOD $132,915.91 HO00 1977 051 1498 10/17/18; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-688-190-001- Emergency Water Intrusion
Department of General Services Contracting Specialist, Inc. Repairs.

Courts of Appeal Building College Park, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is for an additional 11 locations for unit Price #1 at the North Elevation of the building for the replacement of the exterior sealant
joints between two columns approximately 21 feet wide and 60 feet high. Also included is a fifty calendar day non-compensable time extension.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

March 26, 2019;
Item 13-014 $103,516.49 77.98% 141.60% $321,127.71

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




